7— Washington State .
" Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S
C9608 Island D and ST Line 1-90 Canyon Road Interchange
Staked by Date Work Started Date Work Completed Date
Contractor 4/8/2021 4/5/2021
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 4/20/21
4/20/2021 4/28/2021
CRUSHED SURFACING BASE COURSE
BID ITEM #6
UNIT: TON
GROUP 1

Date, Location & Quantity
IR 10+63.95 to IR16+45

GROUP 2

Date, Location & Quantity
CR 42+27.20 to CR 56+59.50

4-14-21 through 4-20-21
Island D:

361 SY x 9 = 3,249 SF x 0.6' compacted depth = 1949.4 CF / 27 CY =72.2 CY x 1.85 tons
per CY = 133.57 TONS

ST LINE 4-14-21 through 4-20-21

2+04.11 -2+09 =4.89' x 10’ x .35'=17.115/27=.6338 x 1.85 = 1.17 tons
2+09 — 2+22.75 =13.75 x 10’ x 1.6'=220/27=8.15 x 1.85 = 15.07 tons
2+22.75-2+40 =17.25' x 10 x 0.7'=120.75/27=4.472 x 1.85 = 8.27 tons
2+40 — 2+60 = 20’ x 10’ x 0.2'=40/27=1.48 x 1.85 = 2.74 tons

2+60 — 3+41.08 = 81.08 x 10’ x 0.4'=324.32/27=12.01 x 1.85 = 22.22 tons




133.57 + 1.17 + 15.07 + 8.27 + 2.74 + 22.22 = 183.04 TONS

OK TO PAY 183.0 TONS

See Attached Plan Sheets for Backup.

Calculations measured in field by Greg Bivins with calibrated steel tape.

Received E-tickets from Contractor late. Contractor provided PDF's of each ticket on 4-28-
21.

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code

006.01 Crushed Surfacing Base Ellensburg Cement CSBC RAM-0002 1,8 /|1 Acceptance Sample
Course Products per 2000 Tons

Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By Est.

Num Complete Entry No. | |nit. Date Init. Date [No.

0006 CRUSHED SURFACING 2 4/20/2021 | TON | 183.0 9 EK 04/28/21 1

BASE COURSE

Attachments

L POF |
C9608 Bl #6 FNR.pdf

Adobe Acrobat Document
547 KB

L
9608 1-90 Canyon Rd E-
Ticking - Bl 6 - CSBC
(1).pdf
Adobe Acrobat Document
51.9 KB

4

C9608 CSBC Ticket
Log.xlsx

Microsoft Excel
Worksheet

21.4 KB

FW_ _EXTERNAL_
9608__ E-Ticketing.msg
Outlook Item

2.85 MB

DOT Form IP 422-635ER EF
Revised 4/2009



Contractor
Active Construction, inc
Active Construction, inc

Active Construction, inc.

Active Construction, Inc

Active Construction, inc.

Active Construction, inc
Active Construction, inc
Active Construction, inc
Active Construction, inc
Active Construction, inc
Active Construction, inc
Active Construction, inc

Material Producer
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products
Ellensburg Cement Products

Certified Weigher Number

Project Name
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange
1-90 Canyon Rd Interchange

County
Kittitas
Kittitas
Kitttas
Kittitas
Kittitas
Kittitas
Kitttas
Kittitas
Kittitas
Kittitas
Kitttas
Kittitas

Truck Number Drivers Name

Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 Mark Hunt
Mar6 mark Hunt

Contract Item Number Item Name

Bid Item 6 Crushed Surfacing Base Course
Bid Item 6 Crushed Surfacing Base Course
Bid Item 6 Crushed Surfacing Base Course
Bid ltem 6 Crushed Surfacing Base Course
Bid Item 6 Crushed Surfacing Base Course
Bid Item 6 Crushed Surfacing Base Course
Bid Item 6 Crushed Surfacing Base Course
Bid ltem 6 Crushed Surfacing Base Course
Bid Item 6 Crushed Surfacing Base Course
Bid Item 6 Crushed Surfacing Base Course
Bid Item 6 Crushed Surfacing Base Course
bid Item 6 Crushed Surfacing Base Course

Load Out Time at Scale Net Weight

4/12/2021 - 7:13 AM 26.69
4/12/2021 - 8:05 AM 26.98
4/12/2021 - 9:21 AM 27.14
4/12/2021 - 10:44 AM 26.42
4/14/2021 - 7:17 AM 28.32
4/14/2021 - 8:36 AM 28.26
4/14/2021 - 9:20 AM 28.92
4/14/2021 - 10:27 AM 28.23
4/14/2021 - 11:05 AM 28.22
4/14/2021 - 11:54 AM 28.48
4/14/2021 - 12:40 AM 27.76

Scale Location
Ellensburg Cement Products (PS-S92)
Ellensburg Cement Products (PS-592)
Ellensburg Cement Products (PS-S92)
Ellensburg Cement Products (PS-S92)
Ellensburg Cement Products (PS-S92)
Ellensburg Cement Products (PS-592)
Ellensburg Cement Products (PS-S92)
Ellensburg Cement Products (PS-S92)
Ellensburg Cement Products (PS-S92)
Ellensburg Cement Products (PS-592)
Ellensburg Cement Products (PS-S92)
Ellensburg Cement Products (PS-S92)

Project Location
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
Intersection of Canyon Road and East Bound I-90 on/off Ramp
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ORG: 454302

Contract ID: Date: 4/2C
Project No.: 9608 Daily Beginning Station: 2-
Location: ST Line and Island D Daily Ending Station: 3

Pay Iten No.: 6 Item Description: CsBC
Load#| Truck# Time Begin Sta. End Sta. Weight Inspector Commel
1 6 7:30 AM 26.69 Colton Peyser GF
2 6 26.98 Colton Peyser GF
3 6 27.14 Colton Peyser GF
4 6 26.42 Colton Peyser Gt
5 6 28.32 Colton Peyser GF
6 6 28.26 Colton Peyser Gt
7 6 19.19 Colton Peyser GF
7 6 9.73 Colton Peyser Stocl
8 6 28.23 Colton Peyser Stocl
9 6 28.22 Colton Peyser Stocl
10 6 28.48 Colton Peyser Stocl
11 6 27.76 Colton Peyser Stocl

305.42 |PAGE TOTAL




ORG: 454302

Project No.: Pay Item No.:| Date: |
Load #| Truck# Time Begin Sta. End Sta. Weight Inspector Commel
PAGE TOTAL 0 305.42 PAY ITEN




ORG: 454302
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Knudson, Earlene

From: Peyser, Colton

Sent: Wednesday, April 28, 2021 1:09 PM

To: Knudson, Earlene

Subject: FW: [EXTERNAL] 9608: E-Ticketing

Attachments: IMG_2507.jpg; IMG_2508.jpg; IMG_2509.jpg; IMG_2510.jpg; IMG_2516.jpg; IMG_
2517 jpg; IMG_2518.jpg; IMG_2519.jpg; IMG_2520.jpg; IMG_2521.jpg; IMG_2522 jpg;
IMG_2523 jpg

This is what | got from the contractor
Thanks,

Colton Peyser
Office: 509-577-1891
Cell: 509-985-4007

From: Codey Ayres <codeya@activeconstruction.com>

Sent: Wednesday, April 28, 2021 9:58 AM

To: Peyser, Colton <PeyserC@wsdot.wa.gov>

Cc: Greg Gebhard <gregg@activeconstruction.com>; Eric Johnson <ericj@activeconstruction.com>; Harris, John
<HarrisJ@wsdot.wa.gov>; Bivins, Gregory <BivinsG@wsdot.wa.gov>; Wood, Jerry <WoodJe@wsdot.wa.gov>
Subject: [EXTERNAL] 9608: E-Ticketing

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.

Colton,

Below is the link to the Ticket Tracking Sheet. Attached are all the tickets that | sent over on 4/13/2021 and 4/16/2021.
Let me know if you have any questions.

https://docs.google.com/spreadsheets/d/1gMacBbLoiidTVgCHDg058BUByYsORrsnUZx1j1YZ7juQ/edit?usp=sharing

Thank you,

ACTIVE
CONSTRUCTION
(L

CODEY AYRES | Project Engineer
0: 253 248-1091 | M: 206 724-2245 | F: 253 248-1092 |
“GET ACTIVE”

P.O. Box 430, Puyallup, WA 98371 | www.activeconstruction.com | codeya@activeconstruction.com
ACI is an Equal Opportunity Employer | FOLLOW US: i




